

**SOUTH: Cattaraugus & Chautauqua**  
**Proposed 2009-2010 TIMELINE for schedules and assignment of officials**

Section office tasks in green

**DRAFT COPY 3/4/2009**

	<b>Fall</b>	<b>Winter</b>	<b>Spring</b>
Delete prior year schedules	Apr. 6	Apr. 6	July 6
Reset the strength of teams (to 5 in the North)	Apr. 13	Apr. 13	July 13
Enter fees for 08-09	Apr. 13	Apr. 13	July 13
Subassigners begin review of rosters in thearbiter for accuracy* Changes must be reported to the Section office.	<b>Fri. Apr. 24, 2009</b> <b>Soccer only: May 1</b>	Fri. Aug. 28, 2009	Fri. Dec. 18, 2009
Reset ALL officials to NOT-ready	May 8	NA	NA
Email officials with instructions to register	May 8	Sept. 11	Jan. 15
Draft schedules complete	<b>Fri. May 15, 2009</b>	Fri. Sept. 18, 2009	Mon. Jan. 4, 2010
Officials registered & availabilities listed*	<b>Fri. May 22, 2009</b>	Fri. Sept. 25, 2009	Fri. Jan. 29, 2010
Final schedules complete including non-league games Import of schedules to TheArbiter begins	<b>Fri. May 29, 2009</b>	Fri. Oct. 2, 2009	Fri. Jan. 29, 2010
Final date: ALL schedules must be in TheArbiter	<b>Fri. June 5, 2009</b>	Fri. Oct. 16, 2009	Fri. Feb. 19, 2010
Varsity & JV assignment of officials begins	<b>Mon. June 8, 2009</b>	Mon. Oct. 19, 2009	Mon. Feb. 22, 2010
Publish assignments (5 days to accept)	**	**	**
Publish modified assignments	**	**	**
<b>FOOTBALL</b> assignments completed by L.Michael, A.Feser	<b>Fri. June 19, 2009</b>		
<b>FOOTBALL</b> assignments in thearbiter	<b>Fri. July 10, 2009</b>		
Chautauqua Modified begins	**	**	**
Cattaraugus Modified begins	**	**	**

\* Dates in the timeline for officials are standard across the Section.

\*\* Dates to be set by Southern Tier assigners

**NORTH: Buffalo, ECIC, NFL, NO, MM**  
**Proposed 2009-2010 TIMELINE for schedules and assignment of officials**

Section office tasks in green

**DRAFT COPY 3/4/2009**

	<b>Fall</b>	<b>Winter</b>	<b>Spring</b>
Delete prior year schedules	Apr. 6	Apr. 6	July 6
Reset the strength of teams (to 5 in the North)	Apr. 13	Apr. 13	July 13
Enter fees for 08-09	Apr. 13	Apr. 13	July 13
Officials Rankings from coaches/chairs due	Fri. Apr. 17, 2009	Fri. Aug. 21, 2009	Fri. Dec. 18, 2009
Subassigners begin review of rosters in thearbiter for accuracy* Changes must be reported to the Section office.	Fri. Apr. 24, 2009 Soccer only: May 1	Fri. Aug. 28, 2009	Fri. Dec. 18, 2009
Draft schedules complete	Fri. May 1, 2009	Fri. Sept. 4, 2009	Fri. Dec. 18, 2009
Reset ALL officials to NOT-ready	May 8	NA	NA
Email officials with instructions to register	May 8	Sept. 11	Jan. 15
Final schedules complete including non-league games Import of schedules to TheArbiter begins	Fri. May 15, 2009	Fri. Sept. 18, 2009	Fri. Jan. 15, 2010
Officials registered & availabilities listed*	Fri. May 22, 2009	Fri. Sept. 25, 2009	Fri. Jan. 29, 2010
Final date: ALL schedules must be in TheArbiter	Fri. May 22, 2009	Fri. Oct. 2, 2009	Fri. Feb. 5, 2010
Final date: Buffalo pre-assignments must be in thearbiter	Fri. May 22, 2009	Fri. Oct. 2, 2009	Fri. Feb. 5, 2010
Varsity & JV assignment of officials begins	Tues. May 26, 2009	Mon. Oct. 5, 2009	Mon. Feb. 8, 2010
Pre-Round Table: Resolve conflicts/ finalize selections**	**	**	**
Assignments entered as pending in thearbiter**	**	**	**
Assignments released to the OBR's for 72-hour review	Thur. June 11, 2009	Thur. Oct. 22, 2009	Thur. Feb. 25, 2010
Round Table (with OBRs) to finalize assignments	Mon. June 15, 2009	Mon. Oct. 26, 2009	Mon. Mar. 1, 2010
Publish assignments (5 days to accept)**	**	**	**
Begin re-assignments (open slots created by declines)**	**	**	**
Publish modified assignments**	**	**	**
<b>FOOTBALL</b> assignments completed by L.Michael, A.Feser	Fri. June 19, 2009		
<b>FOOTBALL</b> assignments in thearbiter	Fri. July 10, 2009		

Deadline for Round Table (Officials Contract p.13)

June 15

November 15

March 15

ECIC Modified begins	**	**	**
NFL Modified begins	**	**	**
NO Modified begins	**	**	**

\* Dates in the timeline for officials are standard across the Section.

\*\* Dates to be set by League assigners on March 30